

R/UDAT SCHEDULE

as of 27 June, 2006

KEY DATES

Note: We are currently working toward this schedule for the lead up to the R/UDAT. We can only meet this schedule if the necessary funding and resources are in place as shown in the schedule. WE NEED YOU! To help us reach these funding goals. If we cannot meet these goals by the scheduled dates, then the R/UDAT will be moved back to the Spring of 2007. PLEASE HELP US KEEP THIS BALL ROLLING!

JUNE 27, 2006 Public Meeting at the Petersburg Regional Arts Center at 6:30

JULY 1 – JULY 31 Neighborhood meetings;

Pocahontas Neighborhood Association
Blandford Neighborhood Watch
High Street Neighborhood Association
Waterfront Neighborhood Association
Downtown Petersburg Incorporated
Folley Castle Neighborhood Association
Poplar Lawn Neighborhood Association
Housing Authority

JULY 15, 2006 **1/3 FUNDING IN PLACE;** R/UDAT Application Submitted

AUGUST 1, 2006 Preliminary Visit; AIA- R/UDAT Team Project Manager

AUGUST 22, 2006 Public Meeting at the Petersburg Regional Arts Center at 6:30

SEPT 1–30, 2006 Neighborhood/organizational Meetings

SEPT 8, 2006 September Friday for the Arts – Open House at DPI's new offices

SEPT 10, 2006 **2/3 FUNDING IN PLACE;** Second Visit: AIA – R/UDAT Team Leader visit

SEPT 26, 2006 Public Meeting at the Petersburg Regional Arts Center at 6:30

OCTOBER 6–8 Nostalgiafest – Harbor venue

OCTOBER 22, 2006 Special Edition Insert in the Paper on the Harbor and its History.

OCTOBER 24, 2006 Public Meeting at the Petersburg Regional Arts Center at 6:30

OCTOBER 28, 2006 NPR piece on the R/UDAT is on NPR's website.

NOVEMBER 2–6, 2006 **R/UDAT TAKES PLACE**